' FORM DPW-CLA 2/05

STATE OF HAWAII

JANUARY 2016

Date: January 31, 2016

Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF
CONTRACTOR: Ralph S. Inouye Co., Lid.
ADDRESS: 500 Alakawa Street, #220E

City, State ZIP: Honolulu, Hawaii 96817

PROJECT TITLE: Kamamalu Building Improvements
CONTRACT

Basic Contract Amount 3 24,890,000.00
CHANGE ORDERS

Total $ 253,376.00

Adjusted Contract Amount $ 25,143,376.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 3379% 3 8,411,420.00
Retained REDUCED [X] $ -
Amount Subject to Payment $ 8,411,420.00
Paymentis to Date $ 7,392,570.00

Payments Now Due $ 1,018,850.00

Payment No. FINALJ[ 1] 11

Remarks: For projects already Accepted andior
Completed, delete Stat it Of Contract Time and

FOR GFFICE USE ONLY

add.,
[ ]Project Acceptance Date
[ ] Project Completion Date

1. Campuied and Checked by:

%,-bﬁ,

3. Rbsfmmended:

FEB 22 2016

{_JPinct Inspector or Engineer Date:

63433

=]

Contract No.

DAGS Job No. 12-10-0464

FOR INSPECTION BRANCH USE

I fICOMMENCEMENT REQUIREMENTS

{ JSUBMITTAL REGIETER
DUE MONTHLY: [ 4 PROJECT SCHEDULE

1 Jf DALY REPORTS [ 'f PAYROLL AFFIDA
MONTHLY ESTIMATE CHECKLIST [ [ CONTRACT NUMBER

[ ] PROJECT NAME AND LOCATION [ “f ALL SIGNATURES

[ ] AS NEED- WASTE REDUCTION PROGRESS REPORT

E.'shis'di.&l.ﬁzﬁlsc; b R e S e

-] PAINT AGCEPTANCE -

[ AR CDNDITIONACGEFTANCE

Change Order Total
61.71% § 156,348.00 $ 8,567,768.00

$ - $ =

$ 156,348.00 $ 8,567,768.00

$ 15634800 % 7,548,918.00

$ - $ 1,018,850.00

2. | cerlify thal the abova bill is corrett, just, that payment has not been recaived, and
all payroll affidavils have been submitled, are cument, or proper deductive exclusions
have bean made to Lhis request; and least B0% of our workforce resides in Hawaii, { ]
As a preferred contractor, | have submitted all apprenticeship approval
forms,

RALPH S. INQUYE CO., LTD.

ﬁ/uq, wndoe____ FEB 22 0% @——- 2lafie,
5_ Approved: Beandh Chief or Disirlct Englneer Date: By signature / Titla: Date

The Public Works Administrator certifies that changa orders have been issued and the work performed.

S s, O

FEB 22 2016

Stata Publlc Wu(s Administeator Dile;

WES MIKUN), CHIEF FINANCIAL OFFICER



DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

For the Month of: JANUARY 2016

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.;: 63433
PROJECT TITLE: Kamamalu Buitding Improvements DAGS Job No.: 12-10-0464
[}
w NTRACT
(=} LICENSE BASI NTRACT| COMPL, RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO, AMOUNT| TO DATE| CMPL % RETAINED
Ralph S Inouye Co., Lid. _ |General Contractor ABC-23456 $9.776,302| $5.593,321| 57.21% 5% $279,666|A

REaRRifaREEIIIISS R siisinsissssis

B-
CONTRACT
LICENSE BAS! B-CONTRACT{ COMPL. %] RETN AMOUNT
| SUBCONTRACTOR TRADE L‘!Q_L AMOUNT| T DATEL MPL % RETAINED
|Rambaud Electric , LLC Electrical C-27178 $2.248,325 $494,632] 22.00% 5% $24,731
Continental Mechanical HVAC ABC-21734 $4,247,978] $1,019.515] 24.00% 5% $50,975
Alakai Mechanical Corp. Plumbing ABC-7338 $556,188 527,809 5.00% 5% $1,390
Honolulu Fire Protection Fira Protection C-27304 $603,210 $30,161 5.00% 5% $1.508
Concrate Coring Company  |Demolition / Hazmat C-22970 $854,700 $769,230] $S0.00% 5% $38,461
Kone Inc. Elevator C-11328 $473,555 $0 0 00% 5% 50
Larrys Painting Unlimied Painting C-28771 $313,937 30 0.00% 5% $0
island Flooring Co., Inc. Carpelt / VCT Flooring C-04961 $250,850 $0 0.00% 5% 30
Tilecraft, Inc. Tile C-17712 $544,549 30 0 00% 5% 30
Eagle Interiors, Inc. Drywall. Ceiling, Plaster |C-26022 $2,127.,038 $170,163 8 00% 5% $8,508
Ilsland Screen Inc. Glazing C-13785 $1.166,010 80 0 00% 5% £0
Haas Insulation Acoustical & Insulation C-19954 $339.500 540,740 12.00% 5% 52,037
International Roofing Roofing BC-18286 $236,850 $28,422| 12.00% 5% $1,421
Honolulu Painting Co., Ltd. | Waterproofing C-8 $114.528 $13.743| 12.00% 5% $687
Federal Welding Structural Steel C-18842 $745,616 $223,685] 30.00% 5% $11,184
Commercial Shelving, Inc.  |Exterior Sun Shades BC-7065 $290,865 50 0.00% 5% 30
#Div/ol 5% $0
#DO1VI01 5% $0
#DIVI01 5% 30

Total Retained from Subs $15,113,698| $2,818,099 $140,902|B

| $420,568]

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by:

A

RALPH 5. INOUYE CO, LTD

Name of Contractor

% ‘}(L/l (’ Initial - Project Inspector or Engineer

By Signature Date
market value of pledged bonds $ 987,003
NOTE: discounted by 10% $ 897,275

total retainage _$  {428,384)

excess (shortage) of pledged bonds § 468,891

Columnar totals shall be equal in dollar value fo that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JANUARY 2016

Contract No.: 63433

CONTRACTOR: Ralph S. Inouye Co., Ltd.

PROJECT TITLE: Kamamalu Building Improvements DAGS Job No.: 12-10-0464
o CHANGE
% QORDER
Q LICENSE HAN: RDER| COMPL. %! RETN] AMOUNT)
d PRIME CONTRACTOR |TRADE @ AMOUNT| TO DATE gwﬂ, % RETAINED

Ralph S Inouye Co., Lid. General Contractor ABC-23456 $96,437 $16,313| 16.92% 5% $815|A

CHANGE
QORDER SUB
LICENSE CHANGE QRDER SUB| COMPL, %] RETN AMOUNT
| SUBCONTRACTOR TRAEg NOQ. AMOUNT| T E)ﬂ MPL % RETAINED
Alakai Mechanical Carp. Plumbing ABC-7338 51,365 $1,365] 100.00% 5% $68
Concrete Coring Company  |Demolition / Hazmat £-22870 $125,688 5125,688] 100.00% 5% 56,284
Rambaud Electric Electrical C-27178 $12,982 $12.,982] 100.00% 5% $649
Federal Walding Structural Steel C-18942 $16.904 0.00% 5% $0
#DIV/IO! 5% $0
#DIV/0! 5% $0
#DiVi0! 5% $0
#DIVIO! 5% $0
#DIViD1 5% 50
#DIV/0! 5% 30
#DIVI0! 5% $0
#DIVIOI 5% 50
#Divrol 5% $0
#DIV/0 5% $0
HDIVID! 5% $0
RDIV/Q! 5% $0
#DIivV/0l 5% $0
#DIVIO! 5% 50
Total Retained from Subs $156,939 $140,035 $7.0m|B
I - _ - 253,375 $156,348
HANEANENENENARNEEED SESSEANSEEESEEERES (1T en
| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) | $7,816]
| certify that the above retentions are correct for this request.
Checked/Verified by:

RALPH S INQUYE CO, LTD

NOTE:

Columnar totals shall be equal in dollar value 1o that on
the Monthly Estimate Sheet

Name of Contractor

AL

Initial - Project Inspector or Enginger

>(2f(¢

Date

By Signature



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 11 PROJECT TITLE: KAMAMALU BUILDING - RENOVATION
BILLING MONTH: January-16 DAGS JOB NO.: 1 2-10-0464 CONTRACT NO.: 63433
CONTRACTOR: INOUYE, RALPH S, CO., LTD
VENDOR CODE: 7422000
Original Contract Payment Suffix: 1, 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
of Bl1-435M #1018 850,00 $1,008 830, 00
Totals: %$1,018,850.00 %$1,018,850.00
Change Order Payment Suffix: 3
Suffix Fund bol Amount Earned Retainage Amount Due
03 B12-449M $0.00 $0.00 $0.00
Totals:
Grand Total: $1,018,850.00 $1,018,850.00

? *” FER 2 3 26
Verified By DATE

{This Section far Administrative Services Office Use Only)

Vendor Code 7422000

Cost Code 3A1

D E @ E l] V E Voucher No. a3l N4t
Verified By f}/ FEB

FEB 22 2016

DACS, DiV. OF PUBLIC WCRKS
STAFF SERVICES OFFICE

26 -2016



